REBAR OPTIMA

CONSTRUCTION MANAGEMENT & REBAR INTELLIGENCE

DETAILED OPERATIONAL REPORT

Reporting Period: 2026-10-01 to 2026-10-30

Project: Skyline Metropolis - Tower C & Commercial Complex **Code:** SKYL-TWR-C
Generated By: Ketan Dasalaniya (Project Director) **Generated At:** 2026-10-30 13:40:33

1. TASK & PROGRESS

78% Completed

TOTAL TASKS	COMPLETED	IN PROGRESS	NOT STARTED	BLOCKED / RISK	WORKERS ACTIVE
18	11	5	1	1	42

WBS	Task Name	Status	Progress	Planned Finish	Assigned / Workers	Qty / Unit
1.1.2	Substructure Footing Rebar Tie	COMPLETED	100%	2026-10-08	Ramesh Steel Works…	85/85 MT
1.2.1	Basement-1 Retaining Wall Shuttering	IN_PROGRESS	65%	2026-10-24	Pravin Formwork Gang…	420/650 m2
1.3.4	Plinth Beam Casting Inspection	BLOCKED	30%	2026-10-18	Quality Inspector (10w)	15/50 m3

2. SITE INCIDENTS & ISSUES

3 Total

TOTAL INCIDENTS	REPORTED	INVESTIGATING	RESOLVED
3	1	1	1

Inc #	Date	Type	Description	Status	Reported By
INC-2026-0041	2026-10-14	Damaged	Rebar coupler threading damage during mechanical…	RESOLVED	Pawan K.
INC-2026-0045	2026-10-22	Suspected Theft	Missing 18-gauge binding wire coils from Store 2	INVESTIGATING	Harish Yard Sup.

3. INVENTORY & STOCK BALANCES

ACTIVE MATERIALS	ADEQUATE STOCK	LOW STOCK ALERT	OUT OF STOCK
8	6	2	0

Code	Material Name	Category	Current Stock	Low Threshold	Status
MAT-ST-01	TMT 12mm Fe550D Rebar	Civil & Construction	32.5 MT	10 MT	NORMAL
MAT-ST-02	TMT 16mm Fe550D Rebar	Civil & Construction	8.2 MT	15 MT	LOW_STOCK
MAT-HW-05	18 Gauge Annealed Binding Wire	Tools & Hardware	45 Kg	100 Kg	LOW_STOCK

4. GOODS RECEIPT NOTES (GRN - INWARD)

INWARD CHALLANS	RECEIVED ITEMS	ACCEPTED QTY	DAMAGED QTY	ACTIVE VENDORS
4	9	124.5	0.8	2

GRN #	Receipt Date	Vendor Name	Challan #	Items (Accepted)	Received By
INW-2026-0102	2026-10-11	Jindal Steel & Power Ltd	JSPL/CH/8821	16mm TMT Rebar: 45 MT	S. Sharma
INW-2026-0108	2026-10-19	Sail Rebar Stockyard	SAIL-YARD-901	12mm TMT Rebar: 79.5 MT	S. Sharma

REBAR OPTIMA

CONSTRUCTION MANAGEMENT & REBAR INTELLIGENCE

DETAILED OPERATIONAL REPORT

Reporting Period: 2026-10-01 to 2026-10-30

Project: Skyline Metropolis - Tower C & Commercial Wing **Code:** SKYL-TWR-C
Generated By: Ketan Dasalaniya (Project Director) **Generated At:** 2026-10-30 13:40:33

5. MATERIAL ISSUED (OUTWARD)

ISSUE ENTRIES	TOTAL QTY ISSUED	RETURNABLE TOOLS	CONSUMABLE/NON-RET
6	68.2	2	4

Issue #	Date	Material	Issued Qty	Recipient & Agency	Location & Purpose
OUT-2026-0211	2026-10-15	12mm TMT Rebar	24.5 MT	Ramesh Singh (Apex Fixers Gang)	Tower C Raft: Raft Bottom…
OUT-2026-0219	2026-10-21	Bar Bending Machine Key	1 Nos	Jagdish Mistri (In-house Fab Yard)	Cutting Yard: Machine…

6. STORE & SITE TRANSFERS

TRANSFERS EXECUTED	TOTAL QTY TRANSFERRED
2	15

TRF #	Date	Source Store	Destination Store	Material & Qty	Authorized By
TRF-2026-0012	2026-10-18	Central Rebar Yard	Tower C Staging	12mm Cut Pieces (15 MT)	N. Verma

7. MANPOWER & ATTENDANCE

1041.5 Worked Person-Days

TOTAL PERSON-DAYS	COMPANY LABOUR	CONTRACTOR LABOUR	CONTRACTOR WORKFORCE	PRESENT HEADCOUNT	HALF-DAY COUNT
1041.5	142.5	285	614	980	123

Worker / Gang Name	Category	Contractor	Date	Status / Attendance	Worked Days
Suresh Patil	Company Labour	Self	2026-10-15	PRESENT	1d
Anil Yadav	Contractor Labour	Shree Balaji Infra	2026-10-15	HALF_DAY	0.5d
Shree Sai Fixers Gang (Steel Fixing)	Contractor Workforce	Shree Sai Constr.	2026-10-15	P:24 | H:4	26d

8. PAYABLES & SITE EXPENSES (PETTY CASH)

TOTAL DEBITS (SPENT)	TOTAL CREDITS (FUNDS)	NET EXPENDITURE	TRANSACTIONS
INR 84,600	INR 1,50,000	INR 65,400	14

Date	Type	Category	Paid To / Person	Amount (INR)	Mode & Bill #	Remarks
2026-10-14	DEBIT	Machine Diesel	HP Fuel Station	12,500	UPI (#HP-4412)	
2026-10-18	DEBIT	Crane Rental	Mahalaxmi Cranes	12,000	IMPS (#ML-091)	
2026-10-10	CREDIT	Imprest Refill	Site Cash Box	1,50,000	Bank Transfer…	

REBAR OPTIMA

CONSTRUCTION MANAGEMENT & REBAR INTELLIGENCE

DETAILED OPERATIONAL REPORT

Reporting Period: 2026-10-01 to 2026-10-30

Project: Skyline Metropolis - Tower C & Commercial Wing (Code: SKYL-TWR-C)
Generated By: Ketan Dasalaniya (Project Director)
Generated At: 2026-10-30 13:40:33

REPORT ATTACHMENTS & PHOTOGRAPHIC EVIDENCE

2 Photos

[Image: Incident INC-2026-0041]

Damaged Rebar Coupler Threading
Date: 2026-10-14

[Image: Progress Log 1.1.2]

Foundation Rebar Fixing Completed Inspection
Date: 2026-10-08