# REBAR OPTIMA

CONSTRUCTION MANAGEMENT & REBAR INTELLIGENCE

## EXECUTIVE SUMMARY REPORT

Reporting Period: 2026-10-01 to 2026-10-30

**Project:** Skyline Metropolis - Tower C & Commercial Wing **Code:** SKYL-TWR-C
**Generated By:** Ketan Dasalaniya (Project Director) **Generated At:** 2026-10-30 13:40:33

## 1. TASK & PROGRESS

78% Completed

| TOTAL TASKS | COMPLETED | IN PROGRESS | NOT STARTED | BLOCKED / RISK | WORKERS ACTIVE |
|---|---|---|---|---|---|
| 18 | 11 | 5 | 1 | 1 | 42 |

## 2. SITE INCIDENTS & ISSUES

3 Total

| TOTAL INCIDENTS | REPORTED | INVESTIGATING | RESOLVED |
|---|---|---|---|
| 3 | 1 | 1 | 1 |

## 3. INVENTORY & STOCK BALANCES

| ACTIVE MATERIALS | ADEQUATE STOCK | LOW STOCK ALERT | OUT OF STOCK |
|---|---|---|---|
| 8 | 6 | 2 | 0 |

## 4. GOODS RECEIPT NOTES (GRN - INWARD)

| INWARD CHALLANS | RECEIVED ITEMS | ACCEPTED QTY | DAMAGED QTY | ACTIVE VENDORS |
|---|---|---|---|---|
| 4 | 9 | 124.5 | 0.8 | 2 |

## 5. MATERIAL ISSUED (OUTWARD)

| ISSUE ENTRIES | TOTAL QTY ISSUED | RETURNABLE TOOLS | CONSUMABLE/NON-RET |
|---|---|---|---|
| 6 | 68.2 | 2 | 4 |

## 6. STORE & SITE TRANSFERS

| TRANSFERS EXECUTED | TOTAL QTY TRANSFERRED |
|---|---|
| 2 | 15 |

## 7. MANPOWER & ATTENDANCE

1041.5 Worked Person-Days

| TOTAL PERSON-DAYS | COMPANY LABOUR | CONTRACTOR LABOUR | CONTRACTOR WORKFORCE | PRESENT HEADCOUNT | HALF-DAY COUNT |
|---|---|---|---|---|---|
| 1041.5 | 142.5 | 285 | 614 | 980 | 123 |

## 8. PAYABLES & SITE EXPENSES (PETTY CASH)

| TOTAL DEBITS (SPENT) | TOTAL CREDITS (FUNDS) | NET EXPENDITURE | TRANSACTIONS |
|---|---|---|---|
| INR 84,600 | INR 1,50,000 | INR 65,400 | 14 |

# REBAR OPTIMA

CONSTRUCTION MANAGEMENT & REBAR INTELLIGENCE

## EXECUTIVE SUMMARY REPORT

Reporting Period: 2026-10-01 to 2026-10-30

**Project:** Skyline Metropolis - Tower C & Commercial Wing (Code: SKYL-TWR-C)
**Generated By:** Ketan Dasalaniya (Project Director)
**Generated At:** 2026-10-30 13:40:33

## REPORT ATTACHMENTS & PHOTOGRAPHIC EVIDENCE

2 Photos

[ Image: Incident INC-2026-0041 ]

**Damaged Rebar Coupler Threading**
Date: 2026-10-14

[ Image: Progress Log 1.1.2 ]

**Foundation Rebar Fixing Completed Inspection**
Date: 2026-10-08